
 

 

 Sales Tax Committee Agenda 
February 23, 2012   

5:00 p.m. to 7:00 p.m. 
2nd Floor Community Room, Renaissance Center 

 
 
 
 Item # Agenda Topic 

1. Citizens to be Heard  

2. 

 
Approval of Summary Minutes for the January 26, 
2012 Meeting of the Leon County Sales Tax 
      

3. 
Blueprint 2000 Background and Organizational 
Structure  

4. 
Report on the Statutory Framework of the 
Infrastructure Sales Tax   

5. 
 

Approval of the Sales Tax Committee Calendar and 
Project List Development Process  

6. Staff Report on the Status of Blueprint 2000 Projects 



Leon County 

Sales Tax Committee 

Cover Sheet for Agenda #2 
 

February 23, 2012 

 

To: 

 

Members of the Leon County Sales Tax Committee  

  

From: Alan Rosenzweig, Deputy County Administrator  

Jay Townsend, Assistant City Manager 

Wayne Tedder, Director, Department of P.L.A.C.E. 

Cristina Paredes, Intergovernmental Affairs and Special Projects Coordinator 

  

Title: Approval of Summary Minutes for the January 26, 2012 Meeting of the Leon 

County Sales Tax  
 

 

Executive Summary:  
This agenda item approves the summary minutes for the January 26, 2012 meeting of the Leon 

County Sales Tax Committee (Attachment #1). 

 

Analysis: 

Attachment #1 is the summary minutes for the Leon County Sales Tax Committee meeting held 

on January 26, 2012, 4:00 p.m. - 6:00 p.m. at the Renaissance Center.  

 

The Leon County Clerk of Courts Office maintains a voice recording of all meeting. A 

transcription of the meeting minutes will be provided by the Clerk’s office upon request. 

 

Options:   
1. Approve the summary minutes for the January 26, 2012 meeting of the Leon County Sales 

Tax Committee.  

2. Do not approve the summary minutes for the January 26, 2012 meeting of the Leon County 

Sales Tax Committee.  

3. Committee Direction.   
 

 

Recommendation: 
Option #1 

 

 

Attachment: 

1.      January 26, 2012 Summary Minutes 
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Leon County Sales Tax Committee Meeting 

Summary Minutes 

January 26, 2012 
 

Meeting began at 4:13 p.m.  

 

Agenda Item #1: Introduction 

Committee members and staff introduced themselves. No members of the committee were 

absent.  
 

County Administrator and City Manager gave an overview of purpose of Sales Tax 

Committee, Blueprint 2000, and importance of public/citizen involvement. 

 

Agenda Item #2: Review of the Enabling Resolution 

County Administrator and City Manager briefly reviewed Enabling Resolution and its scope. 
 

Upon the conclusion of the introduction and review of the enabling resolution, the County 

Administrator and City Manager held a question and answer period with the members of the 

Committee. The following questions were addressed:  

 How much will staff be involved? 

o Staff will ensure that the committee has the support and the information 

necessary to fulfill the obligations of the committee’s enabling resolution.  

 How will the sales tax split determine between city, county, and Blueprint 2000? 

o This will be determined by the committee, this is the revenue source used to fund 

infrastructure projects. 

 Is there any implication on how the area will look in five (5) years? 

o Numerous projects have been established to enhance and implement our vision, 

such as the comprehensive plan, which will be discussed at a committee meeting. 

 Will there be a system in place to measure and analyze the economic stimulus with a 

matrix? 

o Staff will be receiving guidance from committee. 

 

Agenda Item #3: Sunshine Law Review  

Dan Rigo, Leon County Attorney’s Office, reviewed and discussed Sunshine State Laws. 

 

Agenda Item #4: Review the Proposed Calendar 

Jay Townsend, Assistant City Manager, reviewed the proposed schedule. Approximately ten 

meetings will be held over the next 10 months. The meetings will occur on the 4th Thursday 

of each month, any exception to this is noted in the proposed calendar. The Project 

development process will be discussed at the next scheduled meeting, February 23, 2012. 

 

Attachment #1 
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Cristina Paredes, Leon County Intergovernmental Affairs and Special Projects Coordinator 

reviewed the agenda distribution process with the committee. All members will have 

material a week in advance. Hardcopy packets will be made available at City Hall, Leon 

County Courthouse, and Blueprint. Electronic copies will be available online and will be 

emailed in Adobe (.pdf) format. 

 

Agenda Item #5: Public Input Process 

Tedder discussed the public participation and suggested that the first 15 minutes of each 

meeting be dedicated to public/citizen speakers. The committee did not object.  

 

Agenda Item #6: Approval of Bylaws 

Rosenzweig discussed the proposed bylaws. 
 

Rick Bateman made motion to have all amendments pass with super majority (2/3) of those 

in attendance. The motion was seconded by Bill Peebles. The motion was opened for 

discussion and was discussed.  
 

Steve Evans made a substitute motion for all amendments to the bylaws to pass by 2/3 vote 

of quorum. The motion was seconded by Henree Martin. The motion passed unanimously.  

 

Agenda Item #7: Election of Chair and Vice Chair 

Curtis Richardson nominated Steve Evans for Chair of the committee. The motion was 

seconded by Kim Rivers.  
 

Steve Evans nominated Todd Sperry for Chair of the committee. The motion was seconded 

by Henree Martin.  
 

All votes for Chairperson were written on vote cards requiring the voters’ name and vote for 

chairperson.  
 

Steve Evans was elected Chair of the Leon County Sales Tax Committee by an 11-7 vote. 

R.B. Holmes nominated Terrance Hinson for Vice-Chair of the committee. The motion was 

seconded by Dan Newman.  
 

William Tucker nominated Curtis Richardson for Vice-Chair of the committee. The motion 

was seconded by Tom O’Steen. 
 

Henree Martin nominated Todd Sperry for Vice-Chair of the committee. The motion was 

seconded by Kim Rivers 
 

All votes for Vice-Chair were written on vote cards requiring the voters’ name and vote for 

Vice-Chair. No candidate received a majority of the votes: 9 for Sperry, 5 for Richardson, 4 

for Hinson. A run-off was held for the two candidates with the most votes: Sperry and 

Richardson. 
 

Attachment #1 
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All votes in the first run-off for Vice-Chair were written on vote cards requiring the voters’ 

name and vote for Vice-Chair. Chairman Evans announced a tie vote: 9 votes for both 

Richardson and Sperry. The Chairman presented the committee with two options: (1) flip a 

coin or (2) take another vote. The Committee decided to have a 2
nd

 run-off to elect a Vice-

Chairperson. 
 

All votes in the second run-off for Vice-Chair were written on vote cards requiring the 

voters’ name and vote for Vice-Chair. Chairman Evans announced another tie vote: 9 votes 

for both Richardson and Sperry. Sperry withdrew his nomination. 
 

The Chairman called for a voice vote to elect Curtis Richardson the Vice Chair of the 

committee. With a unanimous voice vote Richardson is named Vice-Chairman of the Sales 

Tax Committee. 

 

Other Committee Business:  

Kim Rivers announced that the next scheduled meeting conflicts with an EDC meeting. 
 

Kim Rivers made a motion to change the February 23 meeting to 5 p.m. - 7 p.m. The motion 

was seconded by Todd Sperry. The motion passes unanimously 

 

Chairman thanked everyone for their participation and stated that he looks forward to working with 

everyone during this process.  

 

The meeting adjourned at 6:00 p.m.  

Attachment #1 
Page 3 of 3
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Cover Sheet for Agenda #3 
 

February 23, 2012 

 

To: 

 

Members of the Leon County Sales Tax Committee  

  

From: Alan Rosenzweig, Deputy County Administrator  

Jay Townsend, Assistant City Manager 

Wayne Tedder, Director, Department of P.L.A.C.E. 

Cristina Paredes, Intergovernmental Affairs and Special Projects Coordinator 

  

Title: Blueprint 2000 Background and Organizational Structure  
 

 

Executive Summary:  
As the Sales Tax Committee prepares for the future sales tax extension and the development of 

priorities to be considered by the City and County, it is important to understand the history 

associated with Blueprint 2000 and the process that was implemented to ensure that the vision of 

Blueprint was/is successfully achieved.  The background, process and lessons learned should serve 

as the basis for consideration of future process, organizational and implementation structure for 

future implementation of a new sales tax program.    

 

 

Staff Recommendation:   

Option #1:   Accept staff report on the Blueprint 2000 Background and Organizational Structure.  
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Report and Discussion 
 

Background: 

 

As the Sales Tax Committee prepares for the future sales tax extension and the development of 

priorities to be considered by the City and County, it is important to understand the history 

associated with Blueprint 2000 and the process that was implemented to ensure that the vision of 

Blueprint was/is successfully achieved.  The background, process and lessons learned should serve 

as the basis for consideration of future process, organizational and implementation structure for 

future implementation of a new sales tax program.    

 

Analysis: 

 
Economic and Development Consensus Committee Background 

The Blueprint 2000 initiative was developed by the Economic and Environmental Consensus 

Committee (EECC), a diverse group of local citizens who represented business and environmental 

interests in the community.  The EECC’s report ―Blueprint 2000 and Beyond,‖ was submitted to the 

City and County Commissions in April 1999.  In February 2000, in conjunction with working with 

City and County staff, the EECC completed the ―Project Definitions Report‖ (Attachment 1, 

Section 3).  While City and County staff assisted with the report it did not represent the opinions of 

the City and County.  Additionally, projects were not based on the Comprehensive Plan.  City and 

County staff, utilizing cost estimates of current and past projects assited the EECC with cost 

estimates of the projects identified in their report. 

 

The EECC recommended phasing of their projects due to inadequate funding to complete any of the 

projects at initial startup which was projected to commence in 2005.  The phasing was suggested to 

occur in two phases:  First, bond a small portion of the future sales tax to complete designs for 

initial projects and second, bond larger amounts for future construction once the designs of projects 

were complete. 

 

The EECC recommended specific projects to commence first.  The projects are provided below. 

 Franklin Boulevard/Cascades Park/St. Augustine Branch – This project was considered to be 

the signature project of Blueprint 2000.  It included many of the priorities of the EECC:  

provided storm water capacity, alleviated flooding, addressed south side redevelopment, and 

provided an attractive public amenity.  In short, this project embraced the ―holistic 

infrastructure‖ model of the EECC. 

 Improvement of Northwest Capital Circle (From I-10 to Blountstown Hwy.) – This project 

was already partially designed.  The second component of this project was to acquire Gum 

Swamp which is an environmentally sensitive area. 

 Other right-of-way and sensitive land purchases – In an effort to reduce roadway 

construction costs, the EECC wanted the City and County to acquire right-of-way and green 

space areas as early as possible as those costs would escalate in later years when 

construction funds were available for these projects. 

 

The EECC provided a number of procedural recommendations to implement Blueprint 2000.  First, 

they suggested that the City and County not divide the approved projects into a “County list” 

and a “City list” based on what appeared to be considerable confusion as to who was doing what 

with the sales tax initiative that was underway at that time.  It was important to the EECC to remove 
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political boundaries on those projects that were considered to be ―community projects.‖  

Additionally, it was recommended that the City and County enter into an interlocal agreement 

identifying which projects would be funded and the way they would be 

acquired/constructed/preserved.  Lastly, the EECC recommended the utilization of a citizen 

committee to assure compliance with the sales tax funded projects and as a way to enhance passage 

of the tax by providing assurance to tax payer that the revenues would be expended per the plan. 

 

A town meeting was conducted regarding the Blueprint 2000 concept.  At the town meeting, a 

survey was conducted.  The results of the survey showed 74% of those reporting agreed with 

Blueprint 2000’s ―emphasis on protection of water resources, promoting economic development 

and encouraging redevelopment of the southern part of the community.‖  An additional 24% agreed 

somewhat and only 2% disagreed. 

 

Current Blueprint 2000 Background and Organization 

 

History:  

February 7, 2000 – EECC Projects Definitions Report was completed. 

 

October 27, 2000 - Intergovernmental Agency created by an interlocal agreement between 

City and County   

 

November 7, 2000 - Sales tax extension passed on referendum by 63% of the votes. Sales 

tax extension expires on December 31, 2019. 

 

February 14, 2001 - Blueprint 2000 Intergovernmental Agency Bylaws, Procedures and 

Polices were adopted 

 

February 1, 2003 - Interlocal Agreement amended and restated by the City and County 

Commission to provide full governance of the expenditure, processing and financing of 

Blueprint 2000 projects and process. 

 

Interlocal Agreement (Attachment 1, Section 4) 

The interlocal agreement provides detailed governance for the Intergovernmental Agency (IA) 

which includes all of the City Commissioners and Board of County Commissioners.  Most notably, 

the interlocal agreement details the distribution of Sales Tax dollars, administration, management 

and oversight of the IA and identification of the Tier 1 and Tier 2 projects. 

 

Bylaws (Attachment 1, Section 5) 

By-laws were also adopted by the City and County Commission in order to provide a guide for the 

proper functioning of the IA.  The bylaws address membership which provides an equal voting 

distribution between the City and County, duties of the officers, meeting guidelines, voting 

requirements and citizen participation.  
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Policies (Attachment 1, Section 6) 

The IA has also adopted a number of administrative policies to assist with the day to day operations 

of the agency.  The policies specifically adopted for the IA include the following: 

  

Procurement  

Budget Policy and Procedures  

Meeting Schedule and Agenda Development Policy 

Leveraging Policy and Plan 

Telephonic Participation in Agency Meetings 

Real Estate 

 

Staffing (Attachment 1, Sections 2 and 8) 

Blueprint 2000 is a joint City of Tallahassee-Leon County Agency that is directed by the 

Intergovernmental Agency (IA) Board, which consists of the five City of Tallahassee 

Commissioners and the seven members of the Leon County Board of County Commissioners.   

 

On June 20, 2011, the Agency Board restructured the Blueprint organization, adopting a 

Memorandum of Understanding, and creating the Department of Planning, Land Management, and 

Community Enhancement (P.L.A.C.E.), consisting of the Tallahassee-Leon County Planning 

Department, and the Leon County-City of Tallahassee Blueprint 2000 Intergovernmental Agency.   

The Director of PLACE reports to the Intergovernmental Management Committee (IMC, the City 

Manager and the County Administrator).  Day to day operations of Blueprint are supervised by the 

Blueprint Manager (position currently vacant), who reports to the Director of P.L.A.C.E.   The 

Program currently includes seven full time employees, with technical support provided by a General 

Engineering Consultant (GEC) and project specific consultants as needed for planning and design 

functions. 

 

The role of the GEC is to staff and administer the Blueprint projects without the need of permanent 

staff.  The GEC staffing can easily ramp up or down based on workload and has, generally, served 

its purpose well. 

 

Blueprint 2000 also receives supplemental technical and advisory support from a number of 

committees.  Below are detailed lists of the committees, their responsibilities and their composition. 

Committees (Attachment 1, Section 8) 

Intergovernmental Management Committee (IMC) 

An IMC was established to jointly administer the program and make recommendations on 

policy to the Blueprint 2000 Intergovernmental Agency and carry out the long range 

direction of the Blueprint 2000 Intergovernmental Agency. The IMC is directed to meet at 

least quarterly and consists of the County Administrator and the City Manager. 

 

Responsibilities of the IMC: 

 Monitor the operations of the program.  

 Implement an annual financial audit conducted by an independent public accounting 

firm licensed under Chapter 473, Florida Statutes, and an annual performance audit 

conducted by a firm qualified to perform such audits. The scope of the performance 

audit shall be established jointly by the County Administrator and the City Manager.  
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 Recommend approval of operating budget  

 Recommend approval of long and short term work plans  

 Recommend issuance of request for proposals (RFPs) and consider for approval all 

purchasing, contracts, and change orders up to 20% of the costs of the project.  

Blueprint 2000 Citizen Advisory Committee (CAC) 

The CAC was established to serve in an advisory capacity to the Blueprint 2000 

Intergovernmental Agency. In February 2001, the committee was expanded from nine 

members to twelve. In November 2007, a member from the Education Community was 

added to the CAC.  Organizational Members include representatives from the following: 

Economic Development Council 

Education Community 

Tallahassee Senior Citizen Advisory Council 

EECC Representative 

Big Bend Environmental Forum  

Planning Commission 

Planner – nominated by the EECC 

Council of Neighborhood Associations 

Financial expert—nominated by the EECC 

Natural scientist/biologist—nominated by the EECC 

Better Transportation Coalition / Ability 1st / Disabled Community Representative 

NAACP / Civil Rights Community Representative 

Capital City Chamber of Commerce 

 

Blueprint 2000 Technical Coordinating Committee (TCC) 

The TCC was established to provide professional advice and technical expertise to the staff 

director on a project basis. The Blueprint 2000 TCC meets at least quarterly.   

Responsibilities of the Blueprint 2000 Technical Coordinating Committee: 

 Work with Staff Director to ensure coordination with other ongoing and future 

projects and related issues.  

 Review Blueprint 2000 project scope and implementation plans and make 

recommendations to Staff Director.  

 Annually review City and County other projects to ensure coordination between 

governments.  

Members of the TCC consist of the following: 

Wayne Tedder, Director of PLACE 

VACANT, Blueprint Manager 

Jay Townsend, Blueprint Liaison/Assistant City Manager 

Alan Rosenzweig, Assistant County Administrator 

Roxanne Manning, Director – Planning Department 

Gabriel Menendez, Director – Public Works Department 

Tony Park, Director -County Public Works 

John Buss, Manager – City Stormwater 

Theresa Heiker, Chief – County Stormwater 

Rodney Cassidy, Biologist – City Growth Management 

John Kraynak, Director – County Environmental Compliance 

Harry Reed, Director- Metropolitan Planning Organization 
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Other City or County staff members may be added based on the projects 

 

Finance Committee: 

The Finance Committee is utilized to address the financial matters associated with bonds 

utilized for capital projects.  For example, the committee weighed in on the recent 

refinancing of the 2007 bonds.  This refinancing reduced approximately $2,000,000 in costs 

to Blueprint.  Members of the Finance Committee consist of the following: 

 

Alan Rosenzweig, Deputy County Administrator 

Bob Inzer, Leon County Clerk of the Courts 

Jim Cooke, City Treasure of Clerks 

Rauol Lavin, City Department of Management and Administration 

Rita Stevens, City Accounting Services 

 

 

Summary 

Overall, the structure, administration and implementation of Blueprint 2000 have been successful in 

meeting the objectives stated in the Blueprint 2000 Projects Definition Report and the implementing 

interlocal agreement.    

 

Options:   
1. Accept staff report on the Blueprint 2000 Background and Organizational Structure.  

2. Do not accept staff report on the Blueprint 2000 Background and Organizational Structure. 

3. Committee Direction.   
 

 

Recommendation: 
Option #1 

 

 

Attachment: 

1.   Blueprint 2000 Intergovernmental Agency Program Background 
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To: 

 

The Chairman and Members of the Leon County Sales Tax Committee  

  

From: Alan Rosenzweig, Deputy County Administrator  

Jay Townsend, Assistant City Manager 

Wayne Tedder, Director, Department of P.L.A.C.E. 

Cristina Paredes, Intergovernmental Affairs and Special Projects Coordinator 

  

Title: Report on the Statutory Framework of the Infrastructure Sales Tax   
 

 

Executive Summary:  
The imposition and usage of the local government infrastructure surtax is governed by Florida 

Statute 212.055 (2) (Attachment #1).  The sales tax must be approved by referendum by the 

majority of the residents in the county. There is not a time limit that the tax may be imposed and 

proceeds may not be used for the operational expenses, except as noted below, for the 

infrastructure improvements. 

 

 

Staff Recommendation:   

Option #1: Accept the report on the Statutory Framework of the Infrastructure Sales Tax   
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Report and Discussion 
 

Background: 

During the January 23, 2012 committee meeting, staff stated that an agenda would bring to the 

committee reviewing the statutory framework of the infrastructure sales tax.  

 

Analysis: 

The imposition and usage of the local government infrastructure surtax is governed by Florida 

Statute 212.055 (2) (Attachment #1).  The sales tax must be approved by referendum by the 

majority of the residents in the county. There is not a time limit that the tax may be imposed and 

proceeds may not be used for the operational expenses, except as noted below, for the 

infrastructure improvements. 

 

The following is a brief summary of the statutory provisions: 

 The referendum shall be placed on the ballot by the governing authority of the county or be 

placed as the result of the City of Tallahassee passing a resolution calling for the County to 

conduct the referendum 

 The proceeds of the surtax shall be shared between the County and the municipalities 

pursuant to an interlocal agreement or by state formula.  The current state formula would 

allocate 54.8% County and 45.2% City.  

 The proceeds for the tax may be used to: 

 Finance, plan and construct infrastructure; to acquire land for public recreation, 

conservation, or protection of natural resources, or to finance the closure of solid 

waste landfills that have been closed or are required to be closed by order of the 

Department of Environmental Protection. 

 In general, infrastructure means any capital expenditure associated with 

reconstruction, construction, or improvement of a public facility that have a life 

expectancy of 5 or more years, including land acquisition, land improvement, design 

and engineering.  Public safety vehicles with a life expectancy of 5 or more years are 

eligible. 

 Other eligible expenditures and the associated rules relate to investment in private 

facilities for emergency shelter/staging area for emergency response and residential 

housing units. 

 For a County having a population greater than 75,000 in which the taxable value of 

real property is less than 60 percent of the just value of real property than the 

proceeds maybe used for the operation and maintenance of parks and recreation 

facilities established with the proceeds of the surtax throughout the duration of the 

surtax levy.  For the most recent year, the County’s just value was $24.7 billion and 

the taxable value was $13.9 billion or 56%. 

 In addition, the statute also allows any local government infrastructure surtax 

imposed or extended after July 1, 1998, may allocate up to 15% of the surtax 

proceeds for deposit within a county trust fund created for the purpose of funding 

economic development projects having a general public purpose of improving local 

economies, including the funding of operational costs and incentives related to 

economic development.   
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 The referendum ballot statement must indicate the intention to make the allocation. 

Counties and municipalities may pledge the surtax proceeds for the purpose of 

servicing new bonded indebtedness.  

Options:   
1. Accept status report on the statutory framework of the infrastructure sales tax.   

2. Do not accept the status report on the statutory framework of the infrastructure sales tax. 

3. Committee Direction.   
 

 

Recommendation: 
Option #1 

 

 

Recommendation: 
1. Florida Statute 212.055(2) 
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Sales Tax Committee 
Local Government Infrastructure Surtax 

 
Florida Statutes  
Title 14  Ch. 212 Sec. 212.055(2) 
 
(2) LOCAL GOVERNMENT INFRASTRUCTURE SURTAX.—  

(a) 1. The governing authority in each county may levy a discretionary sales surtax of 
0.5 percent or 1 percent. The levy of the surtax shall be pursuant to ordinance 
enacted by a majority of the members of the county governing authority and 
approved by a majority of the electors of the county voting in a referendum on the 
surtax. If the governing bodies of the municipalities representing a majority of the 
county's population adopt uniform resolutions establishing the rate of the surtax 
and calling for a referendum on the surtax, the levy of the surtax shall be placed on 
the ballot and shall take effect if approved by a majority of the electors of the 
county voting in the referendum on the surtax. 

 

2. If the surtax was levied pursuant to a referendum held before July 1, 1993, the 
surtax may not be levied beyond the time established in the ordinance, or, if the 
ordinance did not limit the period of the levy, the surtax may not be levied for more 
than 15 years. The levy of such surtax may be extended only by approval of a 
majority of the electors of the county voting in a referendum on the surtax. 
 

(b) A statement which includes a brief general description of the projects to be funded 
by the surtax and which conforms to the requirements of s. 101.161 shall be placed on the 
ballot by the governing authority of any county which enacts an ordinance calling for a 
referendum on the levy of the surtax or in which the governing bodies of the 
municipalities representing a majority of the county's population adopt uniform 
resolutions calling for a referendum on the surtax. The following question shall be placed 
on the ballot:  

 

 FOR the  -cent sales tax 

 AGAINST the  -cent sales tax 
 

(c) Pursuant to s. 212.054(4), the proceeds of the surtax levied under this subsection 
shall be distributed to the county and the municipalities within such county in which the 
surtax was collected, according to:  

1. An interlocal agreement between the county governing authority and the 
governing bodies of the municipalities representing a majority of the county's 
municipal population, which agreement may include a school district with the 
consent of the county governing authority and the governing bodies of the 
municipalities representing a majority of the county's municipal population; or 
 

2. If there is no interlocal agreement, according to the formula provided in s. 
218.62. 

Any change in the distribution formula must take effect on the first day of any month that 
begins at least 60 days after written notification of that change has been made to the 
department. 

Attachment #1 
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1(d) The proceeds of the surtax authorized by this subsection and any accrued interest 
shall be expended by the school district, within the county and municipalities within the 
county, or, in the case of a negotiated joint county agreement, within another county, to 
finance, plan, and construct infrastructure; to acquire land for public recreation, 
conservation, or protection of natural resources; or to finance the closure of county-
owned or municipally owned solid waste landfills that have been closed or are required 
to be closed by order of the Department of Environmental Protection. Any use of the 
proceeds or interest for purposes of landfill closure before July 1, 1993, is ratified. The 
proceeds and any interest may not be used for the operational expenses of infrastructure, 
except that a county that has a population of fewer than 75,000 and that is required to 
close a landfill may use the proceeds or interest for long-term maintenance costs 
associated with landfill closure. Counties, as defined in s. 125.011, and charter counties 
may, in addition, use the proceeds or interest to retire or service indebtedness incurred 
for bonds issued before July 1, 1987, for infrastructure purposes, and for bonds 
subsequently issued to refund such bonds. Any use of the proceeds or interest for 
purposes of retiring or servicing indebtedness incurred for refunding bonds before July 1, 
1999, is ratified.  
 

1. For the purposes of this paragraph, the term "infrastructure" means:  
a. Any fixed capital expenditure or fixed capital outlay associated with 
the construction, reconstruction, or improvement of public facilities that 
have a life expectancy of 5 or more years and any related land 
acquisition, land improvement, design, and engineering costs. 
 

b. A fire department vehicle, an emergency medical service vehicle, a 
sheriff's office vehicle, a police department vehicle, or any other vehicle, 
and the equipment necessary to outfit the vehicle for its official use or 
equipment that has a life expectancy of at least 5 years. 
 

c. Any expenditure for the construction, lease, or maintenance of, or 
provision of utilities or security for, facilities, as defined in s. 29.008. 
 

d. Any fixed capital expenditure or fixed capital outlay associated with 
the improvement of private facilities that have a life expectancy of 5 or 
more years and that the owner agrees to make available for use on a 
temporary basis as needed by a local government as a public emergency 
shelter or a staging area for emergency response equipment during an 
emergency officially declared by the state or by the local government 
under s. 252.38. Such improvements are limited to those necessary to 
comply with current standards for public emergency evacuation shelters. 
The owner must enter into a written contract with the local government 
providing the improvement funding to make the private facility available 
to the public for purposes of emergency shelter at no cost to the local 
government for a minimum of 10 years after completion of the 
improvement, with the provision that the obligation will transfer to any 
subsequent owner until the end of the minimum period. 
 

e. Any land acquisition expenditure for a residential housing project in 
which at least 30 percent of the units are affordable to individuals or 
families whose total annual household income does not exceed 120 

Attachment #1 
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percent of the area median income adjusted for household size, if the 
land is owned by a local government or by a special district that enters 
into a written agreement with the local government to provide such 
housing. The local government or special district may enter into a ground 
lease with a public or private person or entity for nominal or other 
consideration for the construction of the residential housing project on 
land acquired pursuant to this sub-subparagraph. 
 

2. Notwithstanding any other provision of this subsection, a local government 
infrastructure surtax imposed or extended after July 1, 1998, may allocate up to 15 
percent of the surtax proceeds for deposit in a trust fund within the county's 
accounts created for the purpose of funding economic development projects having 
a general public purpose of improving local economies, including the funding of 
operational costs and incentives related to economic development. The ballot 
statement must indicate the intention to make an allocation under the authority of 
this subparagraph. 
 

(e) School districts, counties, and municipalities receiving proceeds under the 
provisions of this subsection may pledge such proceeds for the purpose of servicing new 
bond indebtedness incurred pursuant to law. Local governments may use the services of 
the Division of Bond Finance of the State Board of Administration pursuant to the State 
Bond Act to issue any bonds through the provisions of this subsection. Counties and 
municipalities may join together for the issuance of bonds authorized by this subsection. 
 
(f) 1. Notwithstanding paragraph (d), a county that has a population of 50,000 or less 

on April 1, 1992, or any county designated as an area of critical state concern on the 
effective date of this act, and that imposed the surtax before July 1, 1992, may use 
the proceeds and interest of the surtax for any public purpose if:  

a. The debt service obligations for any year are met; 
b. The county's comprehensive plan has been determined to be in compliance 
with part II of chapter 163; and 
c. The county has adopted an amendment to the surtax ordinance pursuant to 
the procedure provided in s. 125.66 authorizing additional uses of the surtax 
proceeds and interest. 
 

2. A municipality located within a county that has a population of 50,000 or less on 
April 1, 1992, or within a county designated as an area of critical state concern on 
the effective date of this act, and that imposed the surtax before July 1, 1992, may 
not use the proceeds and interest of the surtax for any purpose other than an 
infrastructure purpose authorized in paragraph (d) unless the municipality's 
comprehensive plan has been determined to be in compliance with part II of chapter 
163 and the municipality has adopted an amendment to its surtax ordinance or 
resolution pursuant to the procedure provided in s. 166.041 authorizing additional 
uses of the surtax proceeds and interest. Such municipality may expend the surtax 
proceeds and interest for any public purpose authorized in the amendment. 
 

3. Those counties designated as an area of critical state concern which qualify to 
use the surtax for any public purpose may use only up to 10 percent of the surtax 
proceeds for any public purpose other than for infrastructure purposes authorized 
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by this section. A county that was designated as an area of critical state concern for 
at least 20 consecutive years prior to removal of the designation, and that qualified 
to use the surtax for any public purpose at the time of the removal of the 
designation, may continue to use up to 10 percent of the surtax proceeds for any 
public purpose other than for infrastructure purposes for 20 years following 
removal of the designation, notwithstanding subparagraph (a)2. After expiration of 
the 20-year period, a county may continue to use up to 10 percent of the surtax 
proceeds for any public purpose other than for infrastructure if the county adopts 
an ordinance providing for such continued use of the surtax proceeds. 

 
(g) Notwithstanding paragraph (d), a county having a population greater than 75,000 in 
which the taxable value of real property is less than 60 percent of the just value of real 
property for ad valorem tax purposes for the tax year in which an infrastructure surtax 
referendum is placed before the voters, and the municipalities within such a county, may 
use the proceeds and interest of the surtax for operation and maintenance of parks and 
recreation programs and facilities established with the proceeds of the surtax throughout 
the duration of the surtax levy or while interest earnings accruing from the proceeds of 
the surtax are available for such use, whichever period is longer. 
 
(h) Notwithstanding any other provision of this section, a county shall not levy local option 
sales surtaxes authorized in this subsection and subsections (3), (4), and (5) in excess of a 
combined rate of 1 percent. 

 
1Note.—Section 20, ch. 2011-15, provides that "[t]his act shall take effect upon becoming a law, 
and those portions of this act which were amended, created, or repealed by chapter 2009-96, 
Laws of Florida, shall operate retroactively to June 1, 2009. If such retroactive application is held 
by a court of last resort to be unconstitutional, this act shall apply prospectively from the date 
that this act becomes a law." 

 
Source: http://www.leg.state.fl.us/STATUTES/index.cfm?App_mode=Display_Statute&Search_String=&URL=0200-
0299/0212/Sections/0212.055.html 
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February 23, 2012 

 

To: 

 

Members of the Leon County Sales Tax Committee  

  

From: Alan Rosenzweig, Deputy County Administrator  

Jay Townsend, Assistant City Manager 

Wayne Tedder, Director, Department of P.L.A.C.E. 

Cristina Paredes, Intergovernmental Affairs and Special Projects Coordinator 

  

Title: Approval of the Sales Tax Committee Calendar and Project List Development 

Process  
 

 

Executive Summary:  
During the January 23, 2012 committee meeting, staff stated that an agenda item will be brought 

back to the committee outlining the calendar and project list development process.  

 

During this process, it is important that time be dedicated to gathering information on all projects 

that could be included in the sales tax extension. All projects heard by the Committee will be 

placed on a ‘Project List’ sheet for Committee consideration. These projects include 

recommendations from BP2000, County, City, Public, and the Committee. 

 

Attachment #1 is the proposed committee calendar which outlines the committee process for the 

remaining of the year. 

 

Staff Recommendation:   

Option #1: Approve the Sales Tax Committee calendar and project list development process.  
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Report and Discussion 
 

Background: 

During the January 23, 2012 committee meeting, staff stated that an agenda item will be brought 

back to the committee outlining the calendar and project list development process.  

 

Analysis: 

During the development of the project list, it is important that time be dedicated to gathering 

information on all projects that could be included in the sales tax extension. All projects heard by 

the Committee will be placed on a ‘Project List’ sheet for Committee consideration. The project 

list will be displayed during every committee meeting. These projects include recommendations 

from BP2000, County, City, Public, and the Committee. Staff is recommending that the 

Committee spend the next three meetings gathering information, listening to the community, and 

discussing committee priorities.  

 

Once information as been gathered from citizens, community partners, Blueprint 2000, and the 

city and county, the Committee will then discuss how to proceed forward with prioritizing the 

project list developed during the information gathering process. Developing the prioritizing 

process after the project list is developed, will allow the Committee to openly discuss all projects 

without placing an importance on one project before another. The project prioritization process 

will then be able to take into consideration the priorities of the Committee, as well as, the 

information collected from the community. Allowing all of the project information to be 

gathered prior to prioritization will not pre-empt any discussion of any project from occurring.  

 

Attachment #1 is the proposed committee calendar which outlines the committee process for the 

remaining of the year. Based on the draft calendar, staff anticipates at least three full meetings 

dedicated to project identification. In June, if the timing is appropriate, the project prioritization 

process will commence. Subsequently to the summer break, additional meetings regarding 

priorities will be conducted.  This calendar may be adjusted or changed based on the direction of 

the committee.  

 

Options:   
1. Approve the Sales Tax Committee calendar and project list development process.  

2. Do not approve the Sales Tax Committee calendar and project list development process.  

3. Committee Direction.   
 

 

Recommendation: 
Option #1 

 

 

Attachment: 

1. Sales Tax Committee Proposed Calendar  
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Sales Tax Committee Proposed Calendar 
 

 Date Meeting Topic 

1. January 26, 2012 Organizational and Administrative Meeting  
 

2. February 23, 2012 
5:00 pm to 7:00 pm  

 

Overview Presentation and Discussion of Blueprint Philosophy  
 
Statutory Framework of the Infrastructure Sales Tax 
 
Project Identification Process and Calendar 
 
Presentation of Blueprint 2000 Projects  
      

3. March 29, 2012 

 

Information Gathering Meeting:  
Overview of the City and County Past/Current Projects 
 
Presentation on the Comprehensive Plan  
      

4. 
April 26, 2012* 
 

*The Open House will be held 
from 5:00 p.m. to 7:00 p.m. 
 

 

Information Gathering Meeting:  
Presentation by City and the County on the Future Needs of 
Community Infrastructure  
 
Open House: Public Input on Projects for Consideration  
 

5. May 24, 2012 

 

Information Gathering Meeting:  
Discussion on Economic Development Allocation of Sales Tax  
 
Discussion of Committee Priorities  
 
 

6. June 28, 2012 Develop the  Project Identification Process and Calendar 

7. July 26, 2012 No Meeting 

8. August 23, 2012 No Meeting 

9. September 27, 2012 

 

Discussion on the Project List 
 
Discussion on the Length of Time for the Extension 
 
Preliminary Discussion on Ballot Timing and Branding  
 

10. October 25, 2012 
 
 

 

Discussion on the Project List 
 

11. 
November 15, 2012* 
 

*The Open House will be held 
from 5:00 p.m. to 6:00 p.m. 

 

 

Open House: Public Input on Project List  
 
Continued Discussion on Project List  
 

12. December 13, 2012 

 

Discussion on Ballot Language Recommendations  
   
Discussion on Ballot Timing  
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February 23, 2012 

 

To:  

 

Members of the Leon County Sales Tax Committee  

  

From: Alan Rosenzweig, Deputy County Administrator  

Jay Townsend, Assistant City Manager 

Wayne Tedder, Director, Department of P.L.A.C.E. 

Cristina Paredes, Intergovernmental Affairs and Special Projects Coordinator 

  

Title: Staff Report on the Status of Blueprint 2000 Projects  
 

 

Executive Summary:  
The Blueprint 2000 Sales Tax Extension program will end on December 31, 2019.  Most of the Tier 

1 projects have been completed or are under construction.  Additionally, some Tier 2 projects have 

been completed.   

 

Staff Recommendation:   

Option #1: Accept staff report on the Status of Blueprint 2000 Projects. 
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Report and Discussion 
 

Background: 

The following describes the projects, status, and outside funding for each of the Tier 1 and Tier 2 

projects for the Blueprint 2000 program. 

 

Analysis: 

The Tier 1 and Tier 2 Blueprint 2000 Projects are listed below using language extracted verbatim 

from the Interlocal Agreement approved by the City Commission and the Board of County 

Commissioners.  Information of what has been completed and other project status is noted as 

appropriate.  Attachment 1 includes the Project Maps from the Blueprint Project Definitions 

Report.   

 

SECTION 8. PROJECTS.   

The proceeds of the Dedicated Sales Surtax which are dedicated to Blueprint 2000 Projects shall be 

used for the purpose of funding Blueprint 2000 Projects as approved by the County and City 

Commissions on July 10, 2000, as follows (a-i represent first priority, j-w represent second 

priority): 

Tier 1 Projects: 

a. Map 2A:  Widening of Capital Circle NW from I-10 to Blountstown Hwy; (includes six 

lanes from I-10 to Tennessee Street without service roads, four lanes from Tennessee 

Street to Blountstown Hwy., and two interchanges); Water resource protection 

through greenway linkages, floodplain acquisition, protection and restoration of Gum 

Swamp system. 

Status 

N-1: Capital Circle NW has been widened to six lanes from I-10 to south of US 90. This 

project included the construction of the 15.3-acre Regional Storm water Pond at Martha 

Wellman Park.  Seventy percent (70%) of the pond’s capacity is for retrofit storm water 

treatment. 

N-2: Design and right-of-way acquisition (except for one parcel) is complete from south of 

US 90, through the SR 20 intersection, and south to Orange Avenue.  Permits have been 

obtained, and the project has been advertised for construction, with bids due on March 8, 

2012.  Exact construction limits will be based on the bid received.  Construction will begin 

by mid-2012.  The project included considerable environmental mitigation land acquisition 

in the Gum Swamp area (over 50 acres), and the purchase of the Delta Industrial Park (113 

acres) and Broadmoor Estates Mobile Home Park (33.4 acres) for storm water and 

environmental mitigation.  A 90-foot bridge will be constructed over Gum Creek improving 

the hydrology of Gum Swamp; additionally, wildlife crossings will be constructed under the 

roadway north and south of the bridge. 

 The interchanges noted in the Map 2A project narrative were not constructed and 

are not currently proposed.   

 Additional greenway linkages in support of the Tallahassee-Leon County Greenways 

Master Plan should be considered in the future. 

Additional Funding Obtained (N-1 and N-2) 
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 Federal Highway Administration – SAFETEA-LU ($14,026,320) 

 Florida Department of Transportation – SIS/Design ($1,300,000) 

 Florida Department of Transportation – SIS/ROW ($42,624,000) 

 Florida Department of Transportation – Construction through SR 20 Intersection 

($9,200,000) 

 Northwest Florida Water Management District ($720,160) 

 Florida Fish and Wildlife Conservation Commission ($565,135) 

 Florida Department of Transportation – Landscaping for Capital Circle ($300,000) 

 

b. Map 4:  Widening of Capital Circle SE from Crawfordville Hwy. to St. Augustine 

Road; (Includes portion of Tram Road ROW for future transit; acquisition of 

environmentally sensitive areas and greenway connection between St. Marks Trail and 

Southwood; deletes proposed interchanges at Apalachee Parkway and Crawfordville 

Road). 

Status 

E-1, E-2, and E-3: Except for the Crawfordville Road intersection proper, the entire 

Capital Circle corridor from Crawfordville Road to St. Augustine Road (actually up to 

Connie Drive) has been completed or is currently under construction.  Right-of-way was 

acquired for intersection improvements at Tram Road and Capital Circle, but not along the 

full length of Tram Road for future transit.  The 230-foot Blueprint cross-section on the 

Capital Circle includes a 10-foot trail connecting the St. Marks Trail to the SouthWood 

development. On the E-1 project, much of the roadway storm water has been accommodated 

in the SouthWood storm water system.   

 Considerable sensitive lands for greenway connections (south of Capital Circle) will 

probably be preserved/acquired consistent with the next phase of the SouthWood 

development. 

Additional Funding Obtained (E-1, E-2, E-3) 

 Florida Department of Transportation – TRIP funds ($13,906,476) (E-2) 

 Florida Department of Transportation – Mitigation funds ($991,000) (E-2) 

 Federal Highway Administration – American Recovery and Reinvestment Act of 

2009 ($8,620,742) (E-3) 

 State Infrastructure Bank (SIB) Loan – low interest loan provided cost savings over 

funds from Blueprint’s bond issues (E-2) 

 

c. Map 3:  Franklin Boulevard improvements, roundabout at Franklin/Meridian/Gaines 

intersection; Reconstruction of Cascades Park with series of lakes for stormwater 

retrofit of urban area; Reconstruction of St. Augustine Branch as urban waterway 

with series of lakes for stormwater treatment; acquisition of land for phase II 

stormwater improvements along the central drainage ditch, greenways throughout the 

system and trailhead development. 

 Status: “Map 3” identifies all four segments of the Capital Cascades Trail.   

Segment 1: On November 14, 2011, the IA voted to reconstruct Franklin Boulevard as a 

two-lane roadway, following the installation of the box culvert in the median of Franklin 

Boulevard.  The new roadway will include 11-foot travel lanes, 4-foot bike lanes, a 5 or 6-
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foot sidewalk on the east side and a 10-foot multi-use “trail” on the west side.   Turn lanes 

will be provided at Park Avenue, northbound at College Avenue, and southbound at 

Jefferson Street.   The box culvert project is being funded by a U.S. Department of Housing 

and Urban Development Grant received by Leon County related to flood impacts of 

Tropical Storm Fay, and is being administered through the Florida Department of 

Economic Opportunity.  The IA has authorized additional Blueprint funding in order to 

complete various project elements.  

Segment 2: Construction at Cascades Park began in July 2010, with completion anticipated 

for October 2012.  The roundabout at Franklin/Meridian/Gaines (actually Lafayette) was 

determined to not be feasible due to roadway geometry and impacts of the traffic signal at 

Suwannee Street.  Design of the Cascades Connector Bridge over South Monroe Street is 

underway.  Construction of the bridge is proposed to begin in mid-to-late 2012. 

Segment 3: Reconstruction of the St. Augustine Branch: final design of several storm water 

components is underway (box culvert from Monroe Street to west of Adams Street 

(“Segment 3A”), Coal Chute Pond, Van Buren Pond); the entire Segment 3 Capital 

Cascades Trail is also being designed in coordination with the City’s FAMU Way extension.  

Right-of-way is being acquired for the ponds and is currently being identified for the 

roadway/trail project. “Segment 3A” and Coal Chute Pond will begin construction by mid-

2012. 

Segment 4: Central Drainage Ditch – Tier 1 initially included only right-of-way acquisition 

for Segment 4 along the Central Drainage Ditch (CDD).  As noted below, Project “j” was 

moved from Tier 2 to Tier 1 to allow construction to occur along Segment 4.  The Board 

combined Segments 3 and 4 for design; however, when sales tax receipts began to decline, 

Segment 3 was proposed to be constructed prior to Segment 4 concurrent with the FAMU 

Way project. Four parcels have been acquired within the Segment 4 project limits. 

Additional Funding Obtained for Capital Cascades Trail 

 Legislative Appropriation for storm water improvements in Cascades Park ($1,500,000) 

 Florida Department of Environmental Protection – Section 319 Grant ($421,919)  

 Tallahassee Community Redevelopment Agency – Cascades Park ($1,100,000) 

 Tallahassee Community Redevelopment Agency – Coal Chute Pond ($665,418) 

 Northwest Florida Water Management District – Water Quality ($300,000) 

 Capital Heath Plan – Sidewalks and Trails ($536,356) 

 Mainline Information Systems – Cascades Fountain ($200,000) 

 Pittman Law Group – Smokey Hollow ($100,000) 

 Florida Department of Transportation – Cascades Connector Bridge ($1,000,000) 

 Florida Communities Trust – Segment 4 properties ($322,000) 

 US Department of Housing and Urban Development – Franklin Boulevard Flood Relief 

Project ($4,200,000) 

 US Department of Housing and Urban Development – “Segment 3A” box culvert 

($1,650,000) 

 Florida Department of Transportation (through the CRTPA) for Franklin Boulevard 

sidewalks ($700,000) 

 Leon County Tourist Development Council – Meridian Marker Plaza Shade Structure 

funding and associated enhancements ($1,200,000) 
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d. Water Quality Program - Funding for stormwater and water quality retrofit to be split 

50/50 between City and County (includes $10 million for retrofit and drainage 

improvements in Frenchtown watershed and $5 million for various County retrofit 

projects in the urban area previously identified as high priority). 

Status: $25 million has been allocated to the City and County (each) over the life of the 

Blueprint Program. 

 

e. Map 7:  Phase I-Eastern Leon County groundwater and floodplain protection. 

Status:  In 2003, Blueprint, in coordination with the Tallahassee-Leon County Planning 

Department, organized the Sensitive Lands Working Group to prioritize land acquisitions 

within the Map 7 area.  Additionally, Blueprint convened a St. Marks River Consortium 

consisting of several environmental organizations to discuss the potential acquisitions, and 

also entered into an agreement with the Northwest Florida Water Management District 

(NWFWMD) to share in the cost of acquiring conservation easements on several properties. 

In the Headwaters of the St. Marks River, 755 acres were acquired fee-simple in partnership 

with the Florida Communities Trust; 324 acres were placed in conservation easements in 

partnership with the NWFWMD; and 1,047 acres were acquired by The Nature 

Conservancy and then sold to the State of Florida.  Over 2,100 acres of the Headwaters has 

been protected. 

Additional Funding Obtained 

 Florida Communities Trust – Booth I and Copeland Sink ($2,425,463) 

 Florida Communities Trust – Booth II ($912,285) 

 Northwest Florida Water Management District – Conservation Easements ($547,000) 

 

f. Map 6:  Lafayette Basin floodplain/greenway land acquisition for future stormwater 

improvements and greenway connection from Lafayette Heritage Trail to Miccosukee 

greenway. 

Status:  Blueprint has contributed $500,000 toward construction of the bicycle/pedestrian 

bridge over the CSX Railroad, connecting Lafayette Heritage Trail Park to the Alford 

Greenway.  The bridge is to be constructed by the Tallahassee Department of Parks, 

Recreation and Neighborhood Affairs.  Bridge construction should begin during the summer 

of 2012. 

Additional Funding Obtained 

 Recreational Trails Program – Lafayette Heritage Trail Bridge ($250,000) 

 

g. Map 2B:  Widening of Capital Circle SW from Blountstown Hwy. to Springhill Road; 

includes (Option 1-Realignment; includes ROW, construction, and stormwater for 

roadway improvements only, and land acquisition for future greenway). 

Status: The PD&E Study for this project is complete except for the final Public Hearing.  In 

September 2009, the Board’s decision was to widen the existing Capital Circle alignment.  

No additional Blueprint funding is available for the project.  However, the FDOT Work 

Program includes $9.2 million in FY 2012 to widen the roadway south of the SR 20 
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intersection, and $2.7 million in FY 2012 for design of the section of Capital Circle from 

Orange Avenue to Springhill Road. 

Additional Funding Obtained 

 Florida Department of Transportation – SIS/Design ($2,700,000) 

 

h. Map 2C:  Widening of Capital Circle SW from Springhill Road to Crawfordville 

Road; (includes ROW, construction, and stormwater for roadway improvements only 

and land acquisition for future greenway). 

Status:  As with the above project, the PD&E Study for this section has been completed 

except for the Final Public Hearing.   No additional phase is currently funded.  Blueprint 

owns one parcel within the segment. 

 

i. Map 5B: Land acquisition only for greenway linkages between Maclay Gardens, 

Timberlane Ravine, Goose Pond, and Tom Brown Park. 

Status: 73.7 acres has been acquired in the Timberlane Ravines area through the efforts of 

the Tallahassee-Leon County Planning Department and the Florida Communities Trust.  An 

additional 44.26 acres is to be placed under a conservation easement. 

 

 

Tier 2 Projects moved to Tier 1: 

j. Map 3, Segment 4: Old St. Augustine Branch stormwater improvements (Gamble 

Street to confluence with Munson Slough). 
 

Status:  The Intergovernmental Agency took action on May 16, 2005, to move the 

construction of Capital Cascades Trail - Segment 4 into Tier 1. 

 

l. Map 6:  Widening of Mahan Drive from Dempsey Mayo Road to I-10, and stormwater 

improvements for roadway and Lake Lafayette; trail head development. 

 Status:  The Intergovernmental Agency took action on June 4, 2007, to move the widening 

of Mahan Drive into Tier 1.  The Mahan Drive widening is underway from Dempsey Mayo 

Road to Interstate 10.  The $26 million project includes $4.8 million in Blueprint funding.  

The other components of “project l” were not moved to Tier 1. 

 

o. Map 1:  Fred George and Ochlockonee River Basins stormwater improvements, 

groundwater protection, and greenway acquisition. 
 

 Status: The Intergovernmental Agency took action on June 4, 2007, to move the acquisition 

of properties within the Fred George Basin into Tier 1.  Leon County and the Tallahassee-

Leon County Planning Department were awarded a Florida Communities Trust Grant and 

have acquired 160 acres in the basin.  Approximately $1.7 million in Blueprint funding was 

used as the local match. 

  

 Additional Funding Obtained 

 Florida Communities Trust – Land acquisition ($1,227,850) 
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Remaining Tier 2 Projects: 
k. Gaines Street Reconstruction and extension of Jackson Bluff Road ($17 million). 

Status:  The Gaines Street Reconstruction is referenced in both the City and County Sales 

Tax resolutions for the use of their 10% of the sales tax receipts.  

 

l. Map 6:  Widening of Mahan Drive from Dempsey Mayo Road to I-10, and stormwater 

improvements for roadway and Lake Lafayette; trail head development. 

 Status: As noted above, Mahan Drive widening was moved to Tier 1.  The other components 

of “project l” were not moved to Tier 1. 

 

m. Map 2B/2C:  Airport Gateway-Connector from Capital Circle SW to Lake Bradford Road. 

 Status:  The widening of Springhill Road from Capital Circle to Orange Avenue is proposed 

to serve as the Airport Gateway.  As part of the Capital Circle SW PD&E Study, a Concept 

Report was prepared for Springhill Road delineating a proposed four-lane roadway typical 

section and a possible centerline/alignment. 

 

n. Map 7:  Phase II-Eastern Leon County groundwater and floodplain protection. 

 Status: This is a continuation of Tier 1“project e”. 

 

o. Map 1:  Fred George and Ochlockonee River Basins stormwater improvements, 

groundwater protection, and greenway acquisition. 

 Status: As noted above, the Fred George Basin component of this project was moved to Tier 

1, and property has been acquired. 

 

p. Map 5A:  Meridian Road intersection improvements and greenway connections from 

Timberlane Ravine to Klapp-Phipps-Overstreet Park. 

 Status: Blueprint held discussions with a key landowner along Meridian Road regarding 

acquiring right-of-way in order to locate a trail along the corridor.  Discussions were not 

successful due to concerns of trespassing.    

Leon County has completed intersection improvements on Meridian Road at Bannerman 

Road, Ox Bottom Road, and Maclay Road; however, no Sales Tax Extension funding was 

used for these projects. 

 

q. Water quality program funding-Phase II. 

 Status: This is a continuation of Tier 1 “project d”. 

 

r. Map 5B:  Lake Lafayette Basin stormwater improvements and floodplain protection. 

 Status:  No Blueprint funding has been used for this project. 

 

s. Map 2C:  Springhill Road ROW and construction; stormwater system and improvements 

 from Springhill Road east to Indianhead Acres; greenways/trail development. 

Status: As noted above, a Concept Report has been prepared for Springhill Road 

delineating a proposed four-lane roadway typical section and a possible 

centerline/alignment.  
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t. Map 2B:  Black Swamp restoration, regional stormwater pond, and Cascades to Munson 

slough greenway trail development. 

 Status: On September 21, 2009, the IA adopted the widening of the existing alignment of 

Capital Circle SW from near Orange Avenue to near Springhill Road.  The IA’s action 

included the following task:  “Authorize staff to commence with a concept study to 

implement improvements to the West Ditch and Black Swamp utilizing funds remaining in 

the PD&E budget.”  Kimley-Horn has been tasked to initiate this study, beginning with a 

review of previous studies and recommendations, including discussions with appropriate 

City and County storm water staff, and other environmental agencies.  A Draft Report has 

been received. 

 

u. Map 4:  Tram Road ROW and construction; interchange at Crawfordville Road. 

Status:  No Blueprint funding has been used for this project.  The interchange is not 

currently proposed. 

 

v. Map 2B:  Roadway improvements connecting Capital Circle SW and Springhill Road and 

interchange at Orange Avenue and Capital Circle SW. 

 Status:  See “project g” and “project “m”.  The interchange is not currently proposed. 

 

w. Map 2A:  Service Roads (Capital Circle NW). 

 Status:  No activity has occurred on this project.   

 

Options:   
1. Accept staff report on the Status of Blueprint 2000 Projects. 

2. Do not accept staff report on the Status of Blueprint 2000 Projects. 

3. Committee Direction.   

 

Recommendation: 
Option #1 

 

 

Attachment: 

1. Project Maps from the “Blueprint 2000 and Beyond…” Report 
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